Lincoln

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Notice Of Completion $150,000
Status Update Project Phase Date
PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) is being finalized. 10/12/2021
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000

reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

Design team is working with the FAA to refine the scope of the environmental assessment portion of the project. 10/12/2021

Drainage
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
Work on project environmental compliance is underway. 10/12/2021
A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 10/12/2021

is being completed and is anticipated to be sent to the USACE in late October/early November.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Andrew Kellen Coastland Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park In Construction $494,500
accommodate demand and make room for solid waste recycle bins. (Design only
18/19)
Status Update Project Phase Date
The notice of completion for the project will be prepared for Council approval in January 2022. Construction 11/16/2021
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
415b Edgar Garcia None The following project elements are identified in the current ADA Transition Plan: McBean Park Approved $155,000
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide directional
signs.

2. Stair west of pool adjacent to McBean Park Drive - provide new handrail,
extend stair handrail at top and bottom.

3. Path of travel at angled walk from Pool South to BBQ area driveway - modify
cross slope.

4. Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard - provide new hand rail, extend stair
handrail at top and bottom, remove landing replace with appropriate slope.

6. Ramp and stairs at pool entry doors - Provide new handrail including extensions
and modify stair nosing.

7. Ramp from sidewalk on McBean Park Drive to entry door - provide new
handrail and ramp handrail extensions rebuild bottom landing with appropriate
slopes.

Status Update Project Phase Date

The McBean Pool Site Project will be awarded on October 13th to Sierra National Construction, Inc. The contractor will have a total of 15 working days to complete the project. Of Bidding / Award of Contract 10/12/2021
course, this depends on the weather, covid-19, and unforeseen conditions encountered during construction.

451 Edgar Garcia Coastland Civil Engineering The ADA Transition Plan Update has prioritized the identified barriers for each City  Foskett Park Approved $132,000
owned facility and the parking lot for Foskett Park is priority number 1.
Completing these improvements will allow for compliant access to all citizens who
visit the park to enjoy the park facilities. Also completing these improvements will
reduce the City's liability. The project will consist of the following components:
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls
and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls and aisle, adding proper
signage and remedying abrupt edges

Status Update Project Phase Date
Foskett Regional Park Project will be out to bid on October 12th and will be awarded to the lowest responsible bidder on November 10th. The total number of working days is 10. Bidding / Award of Contract 10/12/2021
466 Edgar Garcia This project would pave the existing gravel parking lot in front of the newly Groveland Lane Approved $385,300

renovated Jimenez Park. The Phase 2 project that was recently completed
included upgrades such as tennis courts, basketball courts, restrooms and walking
paths, but the scope did not include paving of the parking lot.

Status Update Project Phase Date
Jimenez Park RFP will be revised and put out again with modifications comments from consultants. The new revised RFP will be out in early November. Design 10/12/2021
467 Edgar Garcia A Master Plan was developed in 2015 that included lighted tennis courts, Groveland Lane Approved $1,056,000

basketball courts, lighted soccer field, restrooms, parking, snack bar / restrooms,
and lighted softball/baseball fields. Phase 2 included the tennis courts, restroom,
some parking and basketball courts, and was completed in FY 2016/17. Phase 3
includes extension of reclaimed water service to the park, lighted soccer field,
additional parking and accessible paths.

Status Update Project Phase Date

Jimenez Park RFP will be revised and put out again with modifications comments from consultants. The new revised RFP will be out in early November. Design 10/12/2021
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CIP # Project Manager Consultant CIP Description Location Description

Project Status FY Total
468 Scott Boynton Project will consist of clean up of dead oak trees, trimming of oak trees and City's open space area Approved $700,000
canopy raising of Oak trees throughout the City's open space.
Status Update Project Phase Date
Contractor began on-site work the first week of October. Construction 10/12/2021
461 Edgar Garcia NUVIS Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 877 Sorrento Pkwy, Lincoln Approved
the Sorrento Village area. The work to be completed is the final phase of Aitken
Ranch Park which will consist of installing soccer fields, picnic area, shade,
restroom building with 2 unisex facilities and parking lot with lighting.
Status Update Project Phase Date
In mid-October, the consultant will submit 100% plans to the City for review. It is anticipated that the project will go to bid in early spring 2022. Design 10/12/2021
Public Facilities
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

Tuesday, November 16, 2021 Page 3 of 9



Public Facilities

CIP # Project Manager Consultant
483 Araceli Cazarez Stantec
Status Update

CIP Description

Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.@
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Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.?l
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Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.

Over the next few weeks the contractor will install doors, begin drywall taping, install HVAC and commence painting.

Tuesday, November 16, 2021

Location Description Project Status FY Total
Police Station at 770 7th Street Approved $606,000
Project Phase Date
Construction 10/13/2021
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Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

496 Edgar Garcia The ADA Transition Plan Update has prioritized the identified barriors for each City 770 7th Street - Police Department Approved S0
owned facility and the parking lot for the Police Station is priority number 1.
Completing these improvements will allow for compliant access to all citizens who
wish to park and enter the police department to conduct business and reduce the
liability for the City. The project will consist of the following components:

*Compliant parking signage (tow-away, minimum fine) including proper height
placement;

*Compliant parking stall length, width, running slope;

*Providing an accessible route of travel from accessible parking space and public
way;

*Correct level where curb ramp meets gutter including slope of side flares and
adding detectable warning;

*Provide proper clear floor space at the telephone and a compliant telephone .

Status Update Project Phase Date
The design has been completed and will go out to bid on the week of October 11th. The project will be awarded on November 10th to the lowest bidder Bidding / Award of Contract 10/12/2021
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Edgar Garcia Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
Received the first of comments from Caltrans regarding the Water Quality memo. Caltrans is close to signing the PES form for McBean Parkway Bridge Environmental 10/12/2021
354 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings 1st & 5th Streets Approved $265,000
Status Update Project Phase Date
Caltrans approved the DBE goal and authorized the City to proceed with Sierra National Construciton for contract award. The contractor is currently obtaining the necessary Right- Construction 10/12/2021

of-Entry forms to perform work within UPRR right-of-way. Once all the necessary paperwork is obtained a formal schedule can be created and work begin. It is anticipated this will
be a few weeks out.

423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
PGE provided easements that are necessary for the project. Staff is currently reviewing and will be working with the respective owners for easement acquisition. Right-of-Way 10/12/2021

329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000

meet future traffic demands. A bicycle lane and sidewalk will be installed on the
west side of Joiner Parkway. A traffic signal will be installed at the Westview Drive
intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as part
of this project.

Status Update Project Phase Date

Contractor has been focused on constructing the Culvert on the south side of the of the roundabout and will continue for the next few weeks. Construction 10/12/2021
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CIP #

439

124

386

472

473

470

Project Manager

Edgar Garcia

Status Update

The Bridge Maintenance Project has started and TPA is making progress every day. TPA completed some patching of the spalling areas on the Lincoln Bridge girders and columns per

Consultant

Mark Thomas

CIP Description

Provide necessary maintenance to three bridges, as recommended by the Caltrans
Inspection Reports. Work includes debris removal, spalling repair, deck seals, and
replace joint seals. City staff will handle the debris removal.

Location Description Project Status

Caltrans bridge report. TPA will be wrapping the columns with Fiber Reinforced Polymer (FRP) composite the week of October 11 on Joiner Parkway Bridge.

Roland Neufeld

Status Update

The project will rehabilitate the pavement on the streets east of Lincoln High
School. ADA curb ramps will also be installed.

The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

Edgar Garcia

Status Update

Staff is finalizing bid set of plans.

Edgar Garcia

Status Update

City Staff

This project has been completed

Edgar Garcia

Status Update

Coastland Civil Engineering

Install or upgrade amenities at various transit stops, including benches shelters for
ADA compliance.

The ADA Transition Plan Update has prioritized the identified barriers for each City
owned facility including parking at and near City Hall. These barriers have been
identified as top priority to be corrected to allow for compliant access to all
citizens who wish to park and enter City Hall to conduct business and reduce the
liability for the City. The project will consist of the following components:

1. Compliant parking signage (tow-away, minimum fine) including proper height
placement;

2. Compliant parking stall length, width, running slope if feasible and striping

Open bids on October 14th; project will be award on November 10th

Edgar Garcia

Status Update

Tuesday, November 16, 2021

R.E.Y Engineering, Inc.

The scope of this project is to rehabilitate First St from the alley between L St. and
K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s.
The existing conditions of this roadway are showing signs of pavement
degradation, base failures, weathering, other pavement distress, drainage issues,
and out of compliance ADA curb ramps.

The overall goal of the project will rehabilitate the roadway by performing full
depth reclamation with cement (FDR-C), correct drainage issues by replacing
sections of existing curb and gutter, extending the underground storm drain
system and upgrading all non-compliant ADA curb ramps. In addition, new traffic
striping and pavement markings will be placed.

Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and Approved
Ingram Slough/Brentford Cr.
Project Phase
Construction
Pending Funding
Project Phase
Various transit stop locations within the City. Approved
Project Phase
Design
City Hall Approved

Project Phase

No Action Taken

Intersections of 5th Street and E Street, 5th Street and F Street, 6th Street Approved
and E Street, and 6th Street and F Street

Project Phase

Bidding / Award of Contract

First St Pending Funding

Project Phase

FY Total

$310,000

Date

10/12/2021

S0

Date

10/12/2021

$84,500

Date
11/16/2021

$123,000

Date

10/12/2021

$212,000

Date

10/12/2021

$1,900,000

Date
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CIP #

470

600

Project Manager

Edgar Garcia

Status Update

Consultant

R.E.Y Engineering, Inc.

CIP Description Location Description

The scope of this project is to rehabilitate First St from the alley between L St. and First St
K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s.

The existing conditions of this roadway are showing signs of pavement

degradation, base failures, weathering, other pavement distress, drainage issues,

and out of compliance ADA curb ramps.

The overall goal of the project will rehabilitate the roadway by performing full
depth reclamation with cement (FDR-C), correct drainage issues by replacing
sections of existing curb and gutter, extending the underground storm drain
system and upgrading all non-compliant ADA curb ramps. In addition, new traffic
striping and pavement markings will be placed.

The City received authorization for construction from Caltrans and will out to bid on November 16th and will be awarded on January 26th to the lowest bidder

Edgar Garcia

Status Update

Infrastructure Consulting Group,

The scope of work is to have a current pavement condition index for the City’s Citywide
road network. The City of Lincoln maintains a public street system that is made up

of approximately 225 centerline miles of paved roadway. The system consists of

approximately 29 arterial centerline miles, 45 centerline miles of collector

roadway, and 151 centerline miles of residential or local roads totaling

approximately 40,000,000 square feet of pavement.

The City has received the final draft of the pavement manage program report

Edgar Garcia

Status Update

Project Phase

Project Status

Pending Funding

Bidding / Award of Contract

Project Phase

No Action Taken

Construct pedestrian improvements and upgrades to the existing UPRR at-grade Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing.

crossings including improved sidewalk. The overall goal of this project is to
provide for a more pedestrian and bicycle friendly environment along the main
street through the City. Currently there is no safe path of travel to get across the
railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

The project is in the last stages of design and will go out to bid in late November

Project Phase

Design

Approved

Approved

FY Total

$1,900,000

Date

10/12/2021

S0

Date

10/12/2021

$435,000

Date

10/12/2021

CIP #

411

436

Project Manager

Roland Neufeld

Status Update

Consultant

CIP Description Location Description

WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF
Oxidation Ditch and related components

Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study.

Roland Neufeld

Status Update

Tuesday, November 16, 2021

This project will consist of the rehabilitation/replacement of sewer main, service H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace approximately
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.

Project Phase

Project Phase

Project Status

Approved

Postponed

FY Total
$1,540,000
Date
10/12/2021
$1,750,000
Date
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CIP # Project Manager Consultant CIP Description
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service
laterals, and sewer manholes in the area east of the Lincoln High School. These
improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace approximately
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.
Status Update

Design is complete. Project on hold pending funding for construction.

Location Description

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th Postponed

Streets between H and J Streets

Project Phase

Project Status

FY Total

$1,750,000

Date

10/12/2021

CIP # Project Manager Consultant CIP Description Location Description
475 Andrew Kellen Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved
inadequate fire flows and water pressure across the City of Lincoln. There are also
a number of fire hydrants that can no longer be repaired due to the age of the
hydrant. The project includes replacement of approximately 16 fire hydrants.
Status Update Project Phase
The Fire Hydrant Replacement Program will be combined for FY20/21 and FY21/22. Bid documents are being finalized for the fire hydrant replacement project and is anticipated for Design
public bidding in January 2022.
476 Araceli Cazarez Coastland Civil Engineering The existing 16-inch pressure reducing valve vault needs to be re-configured to Tank #3 Verdera North Site Approved
include by-pass for maintenance work and a double hatch lid. Estimate is based
on 2019 costs for similar work. Work includes site prep, minor grading, 8'x14' vault
with double hatch lid, blow-off, vault drainage and sump pump, electrical and
SCADA connections to the Tank #3 sampling building.
Status Update Project Phase
Contract for construction has been awarded and a pre-construction meeting is scheduled for mid-October. Construction
484 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th Approved
inadequate fire flow and water pressure. Repair or replace various sized water Streets
valves. Replace water laterals that have a history of leaking. The project includes
replacement of approximately 5,525 linear feet of water main, 8 fire hydrants and
146 water services.
Status Update Project Phase
65% comments have been provided to the consultant for the Hoitt Area Water Distribution Rehab Project. Final design documents and public bidding are anticipated for winter 2021. Design
485 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along H, | and J Streets from 1st to 6th Streets; 5th and 6th Streets fromH Approved

inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. The project includes
replacement of approximately 12,304 linear feet of water main, 14 fire hydrants
and 173 water services. Given the deteriorated pavement condition on | Street
and J Street, the utility work will necessitate the rehabilitation of the roadway
between First Street and Sixth Street, including ADA improvements at each of the
intersections.

Status Update

Staff is reviewing the 30% design drawings.

Tuesday, November 16, 2021

to J Streets; 4th Street from H to O Streets

Project Phase

Design

Project Status

FY Total

$225,000

Date

11/16/2021

$260,000

Date

10/12/2021

$3,124,329

Date

11/16/2021

$8,500,682

Date

11/16/2021
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CIP # Project Manager Consultant

487 Andrew Kellen Coastland

Status Update

CIP Description Location Description Project Status FY Total

Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Replace old and deteriorated fire hydrants and laterals at various locations Approved $475,000
inadequate fire flows and water pressure across the City of Lincoln. There are also across the City.

a number of fire hydrants that can no longer be repaired due to the age of the

hydrant. The project includes replacement of approximately 16 fire hydrants.

Project Phase Date

The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design 11/16/2021

Tuesday, November 16, 2021
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